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Radiogram No. 5110u Form 24 for 01.31.03

Disabling/Enabling of BA-CY Mode / BUTC Deactivation/Activation ¢ Telemetry Connector

Disconnect on YC-21 Matching Unit

. GMT | Crew | Activity
|06:00—06:10 |Morning inspection

06:10-06:40 [Post-sleep

06:40-07:30 IBREAKFAST

07:30-07:35 |FE-2

/ACS CDMK CO2 read

07:30-08:00 |[CDR

07:30-07:55 |FE-1

Prep for work

07:35-08:00 |FE-2

07:55-08:00 |FE-1

PLANTS-2: payload status check

|08:00—08:15 | |Dai|y planning conference (S-band)

FE-1 On MCC GO: YC-21 Matching Unit: telemetry connector disconnect from
08:15-08:25 BUTC2-12

ICDR \Video setup for RED exercise

08:25-10:25 |CDR, FE-1

Removal of container 119615.61824-A59-0 (with YC-21 Matching Unit) from
Progress M1-8

‘09:25—09:45 IFE-2 |EXPRESS Rack 3: ARIS deviation test w/ crew monitoring
09:45-10:45 IPhysical exercise (TVIS)

110:25-10:30 lcpR [EXPRESS RACK 2: Laptop powerup

10:30-11:30 |Physica| exercise (TVIS)

110:40-11:00 |FE-1

|IMS tagup (S-band)

10:45-12:15 |FE-2

|Physica| exercise (RED)

111:15-12:45 |FE-1

|Physica| exercise (TVIS-4)

11:30-12:30 |CDR

IMS audit of food supplies

12:20-12:40 |FE-2

EXPRESS Rack 3: ARIS pin adjustment

112:45-13:45 |

ILUNCH

113:45-14:25 |FE-2

|Maintenance of COX

13:45-14:05 |FE-1

|Progress activation / air duct removal

113:45-13:55 |CDR

|US LAB payload status check

114:05-14:25 |CDR, FE-1

|QD screw clamp removal

14:25-14:35 |FE-1

Video survey of SM Aft/Progress interface before closure of MNpK-CY hatch
(after clamp removal) (US DVCAM)

14:25-14:50 [CDR

|EXPRESS RACK 2: Laptop software load

14:35-14:45 |FE-1

Video downlink: video survey of SM Aft/Progress interface before closure of
MpK-CY hatch (US DVCAM) (Ku+S-band)

14:45-14:55 [FE-2

|INSPACE video camera prep

’14:55—15:15 ‘CDR, FE-1 |SM/Progress hatch closure
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14:55-15:10
15:10-15:50

FE-2

|CWC audit
|IMS file prep

115:15-16:15 |CDR, FE-1

ISM Aft/Progress interface leak check

15:50-16:35 |FE-2 INSPACE hardware test

16:15-17:45 CDR Physical exercise (RED)

116:15-17:15 |FE-1 IPhysical exercise (VELO + Load Trainer /day 4 active rest)
116:35-17:05 [EKAM deactivation and stowage

17:05-17:15 |FE-2 IEARTHKAM cable reconfig

17:15-17:25 IEMU METOX canister regeneration (term)
17:15-17:55 |[FE-1 Monitoring of microbiological environment (medium 1)
|17:45—1 7:55 CDR |Video deconfig/stowage after RED exercise
17:55-18:00 |EXPRESS RACK 2: Laptop powerdown

17:55-18:25 |FE-1 Daily plan review

17:55-18:35 |FE-2 Transfer of TVIS/RED/CVIS files to MEC

18:20-18:50 |CDR Daily plan review

18:25-18:35 |FE-1 Tagup with T®-8 (UARAGAN) specialist
18:35-18:50 |[FE-2 Daily plan review

|18:50—1 9:05 ‘ |Dai|y planning conference (S-band)

|19:05—1 9:25 ‘FE-2 |FD/ISS crew conference (S-band)

19:05-19:30 |CDR, FE-1

|FD/ISS crew conference (S-band)

19:25-19:30 |FE-2 /ACS CDMK CO2 read
19:30-19:35 |CDR CDRA activation monitoring
19:30-20:00 |FE-1, FE-2

DINNER
19:35-20:00 CDR
120:00-20:30 Daily food prep

20:30-21:30

.
21:30-06:00

|Pre-sleep
SLEEP

NOTE: See OSTP for references to US procedures

End of radiogram



